
BUILDINGS & GROUNDS COMMITTEE
May 10th 2022

Belmont Elementary School
5:00 P.M.

AGENDA

I. CALL TO ORDER BY BUILDINGS & GROUNDS CHAIR

II. Replacement of SAU/BMS outside stairs

III. Paving of High school entrance

IV. Project Updates



Monthly Facilities Maintenance and Ongoing Project Report by Buildings and Grounds 
Month of May 2022

Prepared by:  Steve Dalzell

Projects Planned :

Projects: Status
(how much is
complete / to

be done?)

Actual Cost
( Note if varied
from Planned

cost)

(Note if cost or 
timeline varied 

from plan)

CES Upper back door
replacement

Planned summer '22 Still getting pricing

BES build wall in re-set
room

Planned Scheduled for
April 25th

2,750.00
completed

Bes 2 classroom addition Planned Waiting for 
schedule from 
EEI

BMS B1 VCT Landings Planned Rescheduled
to 6/22
asbestos
removal
required

1,494 P.O. done

BMS Stair treads by B1
door

Planned Rescheduled
to 6/27/22
Asbestos
removal
required

5,198 P.O. done

BHS Rear doors of gym Planned Summer '22 Still getting pricing

Bms  paving sidewalks
and rear parking lot

Planned scheduled for
week of
7/11/22

Sau paving Sidewalks Planned scheduled for
week of
7/11/22

SAU windows and
ventilation

Planned Waiting for
Schedule
from EEI



Remove outside stairs at
CES

Planned scheduled
5/2/2022

Work done by
Grounds workers.

Completed
5/2/2022

Oil Tank Removal at BMS Planned Scheduled
July  5th

P.O for 7,000
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